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April 10, 1992 

Mr. Frazer Lockhart 
U. S. Department of Energy 
Rocky Flats Office 
P.O. Box 928 
Golden, Colorado 80402-0928 

Dear Mr. Lockhart, 

The Colorado Department of Health, Hazardous Materials and Waste 
Management Division (the Division), very much appreciated being 
invited to the planning meeting held in your office on April 8, 
1992 regarding a possible IM/IRA for the Protected Area (,PA). The 
opportunity you afforded us to be in on the ground floor will be, 
we believe, helpful to all parties. 

A concept emerged at the April 8 ,  1392 meeting which has far 
reaching implications for successful iAG implementation. The 
concept is the suspension of all RI/RFI work within the PA (with 
the exception of OU 4 and a small portion of OU 6) until such time 
as access into the PA is no longer restricted aild working 
conditions are simplified. This RFI/RI work would be replaced with 
a Protected Area IM/IRA. We are aware that, even though this 
IM/IRA is formative, decisions are being made (and, indeed, have 
already been made) that affect the ability of DOE to meet existing 
RFI/RI milestones for O U s  in the PA. We believe this decision- 
making presupposes agency approval of the IM/IRA concept. 
Presently, we remain unconvinced that there is justification for 
suspension of RI/RFI work within the PA. We are very concerned 
that, as has happened in the past, formal submittal of the IM/IRA 
concept will not occur until the RFI/RI milestones become 
iDpossible to meet. 

Therefore, we strongly urge DOE to present these concepts, and the 
ramifications to the IAG, for agency consideration as soon as 
possible.' Any delay limits the options that are available to the 
agencies. Further, in the interim, DOE must make every effort to 
meet all RFI/RI milestones. for O U s  within the PA. Requests to 
suspend or significantly delay RFI/RI milestones resulting from a 
DOE concept that has not won agency approval will not be granted 
because these requests are not based on good cause. 
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If you have any questions regarding these matters, ' please call Joe 
Schieffelin of my staff at 331-4421. 

Unit Leader, Hazardous Waste Facilities 
Hazardous Materials and Waste Management Division 

Martin Hestmark 
Manager, Rocky Flats Project 
Enviroonmental Protection Agency 

cc: Daniel S. Miller, AGO 
Martin Hestmark, EPA 
Haul. Bunge, ' EG&G 
Barbara Barry, RFPU 


